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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE October 30, 2015

From:

To: Lisa L. Myers, State Project Review Engineer

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 7/15/2018
PROJECT MANAGER

MGMT ROW DATE 1/15/2017

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 17,231,830.00                     DATE 8/1/2011

RIGHT OF WAY $ 1, 176, 040.00 DATE 8/1/2011

UTILITIES $ N/A DATE N/A

REVISED COST ESTIMATES

CONSTRUCTION* $ 14,413,201.25                     

RIGHT OF WAY $ 1,106,000.00                       

UTILITIES $ N/A

  *Cost Contains 20  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery 

Westover Blvd., from the Albany Mall to Ledo Rd., Dougherty and Lee 
County - New Construction 

Annual updated CE (cost estimate). Be advised that the CST total cost decreased because of selection of Option 1 
(preferred alternative). The contingency percentage is based upon "New Construction" in the Concept Phase. Also 
be advised that the right-of-way cost estimate is based upon Option 1, the preferred alternate. 

10571

Cleopatra James

Albert Shelby III, State Program Delivery Engineer



A.
CONSTRUCTION           
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND 
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 20 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS:

Detailed cost estimate (based upon concept) from the consultant 
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED JULY 1, 2014 Page 2

TOTAL $                                                                                            ‐  

          11,265,143.01 

                563,257.15 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

          14,413,201.25 

219,121.06               

            2,365,680.03 

CONTINGENCY SUMMARY

REIMBURSABLE COST



DETAILED COST ESTIMATE
Processed Date: 11/2/15

Job:  0010571_

0010571_JOB NUMBER

DESCRIPTION: N. WESTOVER BLVD., FROM ALBANY MALL TO LEDO RD.

SPEC YEAR: 01

ITEMS FOR JOB 0010571_

0010 - ROADWAY

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0005 150-1000 1.000 LS  $1,500,000.00000 TRAFFIC CONTROL - P.I. 0010571 $1,500,000.00

0010 210-0100 1.000 LS  $2,000,000.00000 GRADING COMPLETE - P.I. 0010571 $2,000,000.00

0014 310-1101 19850.000 TN  $29.26108 GR AGGR BASE CRS, INCL MATL  $580,832.44

0034 400-3206 900.000 TN  $81.67456 ASPH CONC 12.5 MM OGFC,GP 2,INCL PMBM&HL  $73,507.10

0035 402-3121 6400.000 TN  $72.33000 RECYL AC 25MM SP,GP1/2,BM&HL  $462,912.00

0040 402-3130 2800.000 TN  $86.14000 RECYL AC 12.5MM SP,GP2,BM&HL  $241,192.00

0045 402-3190 3200.000 TN  $76.97000 RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL  $246,304.00

0050 413-1000 4400.000 GL  $3.28000 BITUM TACK COAT  $14,432.00

0055 441-0104 700.000 SY  $77.40593 CONC SIDEWALK, 4 IN  $54,184.15

0059 441-0106 700.000 SY  $58.05919 CONC SIDEWALK, 6 IN  $40,641.43

0061 441-0754 800.000 SY  $72.12620 CONC MEDIAN, 7 1/2 IN  $57,700.96

0062 441-0764 400.000 SY  $75.00000 CONC MEDIAN, 10 IN  $30,000.00

0067 441-5008 1830.000 LF  $12.47086 CONC HEADER CURB, 6 IN, TP 7  $22,821.67

0071 441-5025 290.000 LF  $12.33000 CONC HEADER CURB, 4", TP 9  $3,575.70

0072 441-6222 1960.000 LF  $19.27909 CONC CURB & GUTTER/  8"X30"TP2  $37,787.02

0077 626-0501 270.000 LF  $85.00000 CAST-IN-PLACE COPING, A  $22,950.00

0082 626-0502 2000.000 LF  $233.00000 CAST-IN-PLACE COPING, B  $466,000.00

0087 627-1000 25000.000 SF  $41.50000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - P.I. 0010571 $1,037,500.00

0092 627-1010 11000.000 SF  $51.50000 MSE WALL FACE, 10 - 20 FT HT, WALL NO - P.I. 0010571 $566,500.00

SUBTOTAL FOR  ROADWAY: $7,458,840.47

0040 - BRIDGE

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0126 543-9000 1.000 LS  $1,250,000.00000
CONSTR OF BRIDGE COMPLETE - 7500 SQ FT, $150 PER SQ
FT $1,250,000.00

0130 543-9000 1.000 LS  $1,250,000.00000
CONSTR OF BRIDGE COMPLETE - 7500 SQ FT, $150 PER SQ
FT $1,250,000.00

0100 641-1100 120.000 LF  $69.99885 GUARDRAIL, TP T  $8,399.86

0101 641-1200 3600.000 LF  $11.12244 GUARDRAIL, TP W  $40,040.78

0106 641-5001 4.000 EA  $699.89664 GUARDRAIL ANCHORAGE, TP 1  $2,799.59

0111 641-5012 4.000 EA  $1,942.84614 GUARDRAIL ANCHORAGE, TP 12  $7,771.38

SUBTOTAL FOR  BRIDGE: $2,559,011.61

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0141 430-0200 500.000 SY  $85.00000 PLN PC CONC PVMT/CL1C/ 10"  TK  $42,500.00

0136 643-0010 500.000 LF  $8.99956 FIELD FENCE WOVEN WIRE  $4,499.78

SUBTOTAL FOR  : $46,999.78

FED/STATE PROJECT NUMBER  

COST GROUP FOR JOB 0010571_

LINE
NUMBER UNIT CALCULATION

RULE QUANTITY PRICE COST GROUP ID DESCRIPTION AMOUNT

00000002 SY  NORM 1.000 $100,000.00 EROC    EROSION CONTROL (SY) $100,000.00

00000003 EA  PCTO 12587.413 $3.00 SIGNPCTO SIGNS (PERCENT OF JOB) $37,762.24

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.

Page 1 of 2



DETAILED COST ESTIMATE
Processed Date: 11/2/15

Job:  0010571_

LINE
NUMBER UNIT CALCULATION

RULE QUANTITY PRICE COST GROUP ID DESCRIPTION AMOUNT

00000004 EA  NORM 1.000 $800,000.00 DRNGEA  DRAINAGE (EA) $800,000.00

00000009 LM  PCTO 12587.413 $3.00 PVMKPCTO
PAVEMENT MARKING (PERCENT OF
JOB) $37,762.24

00000010 EA  PCTO 12587.413 $12.50 LTNGPCTO LIGHTING (PERCENT OF JOB) $157,342.66

00000011 AC  PCTO 12587.413 $10.00 LSCPPCTO LANDSCAPING (PERCENT OF JOB) $125,874.13

SUBTOTAL: $1,258,741.27

TOTALS FOR JOB 0010571_

ITEMS COST: $10,064,851.86

COST GROUP COST: $1,258,741.27

ESTIMATED COST: $11,265,143.01

CONTINGENCY PERCENT: 0.20

ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH
CONTINGENCY AND E&I: $14,081,428.76

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.

Page 2 of 2



PROJ. NO. CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Feb-15 1.998$         

DIESEL 2.777$         

LIQUID AC 534.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 213066 213,066.00$                  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 854.40$              

Monthly Asphalt Cement Price month project let (APL) 534.00$              

Total Monthly Tonnage of asphalt cement (TMT) 665

ASPHALT Tons %AC  AC ton

Leveling 0 5.0% 0

12.5 OGFC 900 5.0% 45

12.5 mm 2800 5.0% 140

9.5 mm SP 0 5.0% 0

25 mm SP 6400 5.0% 320

19 mm SP 3200 5.0% 160

13300 665

BITUMINOUS TACK COAT

Price Adjustment (PA) 6,055.06$          6,055.06$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 854.40$              

Monthly Asphalt Cement Price month project let (APL) 534.00$              

Total Monthly Tonnage of asphalt cement (TMT) 18.89844406

Bitum Tack

Gals gals/ton tons

4400 232.8234 18.8984441

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 854.40$              

Monthly Asphalt Cement Price month project let (APL) 534.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 219,121.06$                  

0010571

2/25/2015

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


Department of Transportation 
               State of Georgia 
         ----------------------     
       Interdepartmental Correspondence 

 
 
FILE     R/W Cost Estimate                                           OFFICE   Atlanta                       
        DATE                    October 14, 2015 
  LaShone Alexander, Right of Way Cost Estimator 
 
TO  Cleopatra James,  Project Manger 
     
SUBJECT Preliminary Right of Way Cost Estimate      

Project: 0010571 Option 1 Dougherty County   
P.I. No.: 0010571 Option 1 
Description: Westover Blvd from the Albany Mall to Ledo Road 
 
As per your request, attached is a copy of the approved Preliminary Right 
of Way Cost Estimates on the above referenced projects. 
 
If you have any questions, please contact LaShone Alexander at 
One Georgia Center 600 West Parkway Street, NW Atlanta, GA  30308, 
Right of Way Office at (478) 553-1569 or (478) 232-4045. 
 
` 
PC:LA 
Attachments 
c: file 
   



GEORGIA DEPARTMENT OF TRANSPORTATION

PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 10/13/2015 Project: 0010571

Revised: County: Dougherty

PI: 0010571 Option 1

Description: WESTOVER BLVD FROM ALBANY MALL TO LEDO ROAD

Project Termini: WESTOVER BLVD FROM ALBANY MALL TO LEDO ROAD

Existing ROW: Varies

Parcels: 3 Required ROW: Varies

$1,012,500.00

Proximity Damage $0.00

Consequential Damage $0.00

Cost to Cures $0.00

Trade Fixtures $0.00

Improvements $50,000.00

$18,750.00

$39,525.00

$6,000.00

$0.00

$28,500.00

$1,105,275.00

$1,106,000.00

Preparation Credits Hours Signature

Prepared By: CG#: (DATE)

Approved By: CG#: (DATE)

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate  

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

Administrative

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

allsop

286999

286999

10/13/2015

10/13/2015



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI 0010571 Dougherty 0010571 Option 1

A B C D

Land and Improvements Agriculture Residential Commercial Industrial

1 Estimate Low (ac) $0.00 $0.00 $0.00 $0.00

2 Estimate High (ac) $0.00 $0.00 $0.00 $0.00

3 Estimate Used (ac) $0.00 $0.00 $125,000.00 $0.00

4 Fee Simple Area (ac) 0.00 0.00 5.00 0.00

5 Fee Simple Estimate $0.00 $0.00 $625,000.00 $0.00

6 Perm Esmt Area (ac) 0.00 0.00 0.00 0.00

7 Perm Esmt Factor 0% 0% 0% 0%

8 Perm Esmt Estimate $0.00 $0.00 $0.00 $0.00

9 Temp Esmt Area (ac) 0.00 0.00 0.00 0.00

10 Temp East Factor 0% 0% 0% 0%

11 Temp Esmt Estimate $0.00 $0.00 $0.00 $0.00

12 Proximity Damages $0.00 $0.00 $0.00 $0.00

13 Consequential Damages $0.00 $0.00 $0.00 $0.00

14 Cost to Cures $0.00 $0.00 $0.00 $0.00

15 Improvements $0.00 $0.00 $50,000.00 $0.00

16 Trade Fixtures $0.00 $0.00 $0.00 $0.00

17

18 PROPERTY TYPE TOTALS $0.00 $0.00 $675,000.00 $0.00

19 $675,000.00

20 $337,500.00

21

22 $1,012,500.00

SUB TOTAL PROPERTY TYPES

Counter Offers and Condemnation Increases

GRAND TOTAL LANDS AND IMPROVEMENTS

2 of 7



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI 0010571 Dougherty 0010571 Option 1

A B C D

Valuation Services Agriculture Residential Commercial Industrial

1 Appraisals (# of Parcels) 0 0 3 0

2 Estimated Fees (per Parcel) $0.00 $0.00 $5,000.00 $0.00

3 TOTAL APPRAISALS $0.00 $0.00 $15,000.00 $0.00

4 Sign Estimates 0 0 0 0

5 Estimated Fees $0.00 $0.00 $0.00 $0.00

6 TOTAL SIGN ESTIMATES $0.00 $0.00 $0.00 $0.00

7 Specialty Reports 0 0 0 0

8 Estimated Fees $0.00 $0.00 $0.00 $0.00

9 TOTAL SPECIALTY REPORTS $0.00 $0.00 $0.00 $0.00

10 Septic/Well Reports 0 0 0 0

11 Estimated Fees $0.00 $0.00 $0.00 $0.00

12 TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $0.00 $0.00

13

14

15

16 TOTAL VALUATION FEES $0.00 $0.00 $15,000.00 $0.00

17 $15,000.00

18 $3,750.00

19 $18,750.00

SUB TOTAL VALUATION SERVICES

Updates and Incidentals (Min $2,500 or 25%)

GRAND TOTAL VALUATION SERVICES

3 of 7



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI 0010571 Dougherty 0010571 Option 1

A B C D

Legal Services Parcels Estimated Fees  TOTALS

1 Meeting with Attorney 3 $125.00 $375.00

2 Preliminary Titles 3 $200.00 $600.00

3 Closing and Final Title 3 $300.00 $900.00

4 Recording Fees 3 $50.00 $150.00

5 Condemnation Filing 1 $5,000.00 $5,000.00

6 Litigation Costs 1 $25,000.00 $25,000.00

7 Updates and Incidentials 1 $7,500.00 $7,500.00

8

9

10

11

12

13

14

15

16  

17 $39,525.00GRAND TOTAL LEGAL SERVICES

4 of 7



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI 0010571 Dougherty 0010571 Option 1

A B C D

Relocation Displacements Estimated Costs  TOTALS

1 Business Displacement $15,000.00 $0.00

2 Residential Tenant $20,000.00 $0.00

3 Residential Owner 0 $40,000.00 $0.00

4 Pro-Rata Taxes 3 $1,000.00 $3,000.00

5 Property Pin Replacement 3 $1,000.00 $3,000.00

6

7

8

9

10

11

12

13

14

15

16

17 $6,000.00GRAND TOTAL RELOCATION

5 of 7



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI 0010571 Dougherty 0010571 Option 1

A B C D

Demolition Items/Improvements Estimated Costs  TOTALS

1 Residential Structures $15,000.00 $0.00

2 Commercial Structures $25,000.00 $0.00

3 Hotels/Apartments $60,000.00 $0.00

4 UST's - Dispensers $50,000.00 $0.00

5 Billboards $8,000.00 $0.00

6 Signs - Light Standards $1,500.00 $0.00

7 Water Vaults $15,000.00 $0.00

8 Gas/Water Service Separation $2,500.00 $0.00

9

10

11

12

13

14

15

16

17 $0.00GRAND TOTAL DEMOLITION

6 of 7



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI 0010571 Dougherty 0010571 Option 1

A B C D

Administrative Parcels Man hours per Parcel  TOTALS

1 Pre-Acquisition 3 40 $6,000.00

2 Acquisition 3 100 $15,000.00

3 Relocation 0 50 $0.00

4 Administrative Appeals 1 50 $2,500.00

5 Post-Acquisition 1 100 $5,000.00

6

7

8

9

10

11

12

13

14

15

16

17 $28,500.00GRAND TOTAL INHOUSE

7 of 7





Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe-Same 

Direction

Sideswipe-

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Westover Blvd Nottingham Way 14 3 2 19

Westover Blvd Dawson Rd 5 9 2 1 2 1 20

Westover Blvd Archwood Dr 2 4 1 7

Westover Blvd Old Dawson Rd 1 1 2

Totals 22 17 0 3 1 4 1 48

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe-Same 

Direction

Sideswipe-

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Westover Blvd Dawson Rd 6 11 1 1 2 17 38

Westover Blvd Old Dawson Rd 3 1 6 10

Westover Blvd Nottingham Way 15 4 2 1 11 33

Westover Blvd Archwood Dr 2 2 1 2 7

North Westover Blvd 4 1 4 9

Totals 30 18 2 3 2 2 40 97

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe-Same 

Direction

Sideswipe-

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Westover Blvd Dawson Rd 12 20 6 1 1 10 50

Westover Blvd Old Dawson Rd 8 4 1 1 1 15

Westover Blvd Nottingham Way 20 5 4 1 8 38

Westover Blvd Archwood Dr 4 4 1 1 1 5 16

Westover Blvd Partridge Dr 1 1

Westover Blvd Liberty Expressway 1 1

North Westover Blvd 5 2 1 3 3 14

Totals 49 37 2 15 1 4 27 135

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe-Same 

Direction

Sideswipe-

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Westover Blvd Dawson Rd 11 13 2 1 27

Westover Blvd Old Dawson Rd 6 1 1 8

Westover Blvd Nottingham Way 24 5 1 2 32

Westover Blvd Archwood Dr 2 2 1 5

North Westover Blvd 2 5 2 1 3 13

Totals 45 25 2 7 1 2 3 85

2011 (As of 6/28/11)

2012

2013

2014 (Ending at 6/23/14)

N. WESTOVER BLVD

TOTAL (OVERALL) 146 97 6 28 5 12 71 365
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Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On

Route Intersecting Route Totals

Ledo Rd Grand Island Dr 3 5 1 9

Ledo Rd Private Driveway At Murphy Oil 1 1

Ledo Rd Nottingham Way 2 2

Ledo Road Cartmell Dr 2 2 4

Ledo Road Archie Drive 1 1

Ledo Rd Walmart Entrance Exit Rd 1 1

Ledo Road West of Nottingham Way 1 1

Totals 7 10 1 1 0 0 19

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On

Route Intersecting Route Totals

Ledo Rd Walmart Entrance Exit Rd 2 2

Ledo Rd Nottingham Way 8 3 2 1 14

Ledo Rd Schley Ave 1 1

Ledo Rd Cartmell Dr 5 1 1 1 8

Ledo Rd Grand Island Dr 4 1 1 1 7

Ledo Road Archie Drive 1 1

Ledo Rd Private Drive (2825 Ledo Rd) 1 1

Ledo Rd Walmart Entrance 1 1

2700 Ledo Rd Private Drive 1 1

2825 Ledo Rd 1 2 2 5

Ledo Rd 1 Mile West of Nottin 1 1

2821 Ledo Rd 1 1

Totals 13 19 4 4 1 2 43

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On

Route Intersecting Route Totals

Ledo Rd Walmart Private Dr 3 3

Ledo Rd Grand Island Dr 1 1 2 4

Ledo Rd Cartmell Dr 5 1 1 7

Ledo Rd Nottingham Way 6 3 1 1 11

Ledo Rd Spanish Ct 1 1

LEDO ROAD

2011 (As of 7/3/2011)

2012

2013

Ledo Rd Spanish Ct 1 1

Ledo Rd 1 W of Nottingham Way 1 1

2825 Ledo Rd 1 3 4 1 2 11

2835 Ledo Rd 1 1

Ledo Rd 1 1

2847 Ledo Rd 1 1

Totals 9 17 4 6 1 4 41

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On

Route Intersecting Route Totals

Ledo Rd Cartmell Dr 2 2

Ledo Rd Nottingham Way 3 1 2 6

Ledo Rd Archie Dr 1 1

Ledo Rd E Entrance to Walmart 1 1

Ledo Rd Grand Island Dr 1 1

2825 Ledo Rd 1 1 1 3

Ledo Near Nottingham 1 1

Totals 5 5 3 2 0 0 15

TOTAL (OVERALL) 34 51 12 13 2 6 118

2014 (Ending at 6/6/14)
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Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Nottingham Way Friar Tuck Ln 1 1

Nottingham Way Liberty Expressway Off RP 2 2 4

Nottingham Way Five Taele Ln 1 1

Nottingham Way 120 Liberty Expressway On RP 5 5

Nottingham Way Ledo Rd 1 1

Nottingham Way Westover Blvd 5 3 8

Nottingham Way Liberty Expressway 1 1

Nottingham Way Stuart Ave 1 1 2

Nottingham Way Stuart Ave 1 1 2

Nottingham Way Liberty Expressway RP 1 1 2

Nottingham Way SR 120 1 1

Totals 18 8 1 1 0 0 0 28

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Nottingham Way North Westover Blvd 10 3 1 1 7 22

Nottingham Way Ledo Rd 8 3 2 1 2 16

Nottingham Way Liberty Expressway On RP 5 4 9

Nottingham Way Liberty Expressway RP 1 1

Nottingham Way Stuart Ave 3 1 1 2 7

Nottingham Way Liberty Expressway Off RP 2 2

Nottingham Way Liberty Expressway 2 3 5

Nottingham Way Friar Tuck Ln 1 1 1 3

Nottingham Way 1 1

Totals 32 8 1 3 0 2 20 66

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Nottingham Way Westover Blvd 13 4 5 1 3 26

Nottingham Way Liberty On RP 5 1 6

Nottingham Way Friar Tuck Ln 1 1

Nottingham Way Ledo Rd 9 5 1 1 16

Nottingham Way Stuart Ave 10 3 1 2 1 17

Nottingham Way Liberty Express Way 6 2 1 1 1 11

Nottingham Way Liberty Expressway RP 9 1 1 11

30 Ft West of Nottingham Way Stuart Ave 1 1

Nottingham Way 40 Ft East of Westover Blvd 2 2

1 W of Nottingham Way Ledo Rd 1 1

NOTTINGHAM ROAD

2011 (As of 7/11/11)

2012

2013

1 W of Nottingham Way Ledo Rd 1 1

Nottingham Way at Wynsong Ent 1 1

Nottingham Way 1 1 2

Totals 56 16 2 12 0 2 7 95

Rear End Angle
Not A Collison with 

Motor Vehicle

Sideswipe‐Same 

Direction

Sideswipe‐

Oppostite 

Direction

Head On Other

Route Intersecting Route Totals

Nottingham Way Stuart Ave 4 1 1 6

Nottingham Way Liberty Express Way 12 12

Nottingham Way Liberty Expressway RP 9 9

Nottingham Way Westover Blvd 19 5 1 2 27

Nottingham Way Friar Tuck Ln 3 1 4

Nottingham Way Ledo Rd 3 1 2 6

Totals 50 8 1 6 0 0 0 65

TOTAL (OVERALL) 156 40 5 22 0 4 27 254

2014 (Ending at 6/25/14)
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INTERSECTIONS
LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec)

LEDO ROAD AND CARTMELL DR B 14.4 D 43.3 A 7 A 7 A 7 A 7 D 45.2 A 8.6 A 8.6 A 8.6 A 8.6

NOTTINGHAM WAY AND LEDO ROAD C 22 E 64.5 D 47.1 D 47.1 D 47.1 D 47.1 F 127.7 F 86.1 F 86.1 F 86.1 F 86.1

NOTTINGHAM WAY AND US 82 WB RAMP C 25.6 F 92.3 E 66 E 66 E 66 E 66 F 187.7 F 149.3 F 149.3 F 149.3 F 149.3

NOTTINGHAM WAY AND N. WESTOVER 
BOULEVARD/US 82 EB RAMP

B 15.1 F 150.1 F 309.8 F 309.8 F 309.8 F 309.8 F 235.6 F 446.6 F 446.6 F 446.6 F 446.6

NOTTINGHAM WAY AND STUART AVENUE C 33 E 62.6 D 40.4 D 40.4 D 40.4 D 40.4 F 150.6 F 91.1 F 91.1 F 91.1 F 91.1

DAWSON ROAD AND OLD DAWSON ROAD/STUART 
AVENUE

C 26.6 D 45.4 D 36.2 D 36.2 D 36.2 D 36.2 F 94.5 E 64.7 E 64.7 E 64.7 E 64.7

DAWSON ROAD AND N. WESTOVER BOULEVARD C 27.1 E 74.8 E 61.9 E 61.9 E 61.9 E 61.9 F 145.3 F 141 F 141 F 141 F 141

WESTOVER BOULEVARD /N. WESTOVER BOULEVARD
AND N. WESTOVER BOULEVARD

N/A N/A N/A N/A B 18.3 C 22.6 C C N/A N/A C 25 C 28.1 E E

LEDO ROAD AND WESTOVER BOULEVARD N/A N/A N/A N/A C 1213.8 B 17.1 C 1213.8 B 18.3 N/A N/A D 1234.8 C 25.3 D 1234.8 C 24.3

INTERSECTIONS
LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec) LOS DELAY (sec)

LEDO ROAD AND CARTMELL DR B 18.2 C 34.1 B 12.8 B 13.1 B 12.8 B 13.1 D 35.5 B 16.1 B 16.6 B 16.1 B 16.6

NOTTINGHAM WAY AND LEDO ROAD C 30.9 D 47.7 C 29.7 C 29.7 C 29.7 C 29.7 F 82.1 D 37.7 D 37.7 D 37.7 D 37.7

NOTTINGHAM WAY AND US 82 WB RAMP C 24.6 D 53.1 F 82.5 F 82.5 F 82.5 F 82.5 F 114.4 F 154 F 154 F 154 F 154

NOTTINGHAM WAY AND N. WESTOVER 
BOULEVARD/US 82 EB RAMP

C 30.2 F 122.2 F 114.2 F 114.2 F 114.2 F 114.2 F 201.5 F 203.1 F 203.1 F 203.1 F 203.1

NOTTINGHAM WAY AND STUART AVENUE D 39.3 D 43 D 36.1 D 36.1 D 36.1 D 36.1 E 75.6 D 48.8 D 48.8 D 48.8 D 48.8

DAWSON ROAD AND OLD DAWSON ROAD/STUART 
AVENUE

C 31.5 C 31.9 D 50.9 D 50.9 D 50.9 D 50.9 D 38.7 F 89.5 F 89.5 F 89.5 F 89.5

DAWSON ROAD AND N. WESTOVER BOULEVARD D 49.3 D 51.4 D 40.3 D 40.3 D 40.3 D 40.3 F 81.4 D 53 D 53 D 53 D 53

WESTOVER BOULEVARD /N. WESTOVER BOULEVARD
AND N. WESTOVER BOULEVARD

N/A N/A N/A N/A C 20.2 C 22.5 C C N/A N/A C 29 C 30.8 D D

LEDO ROAD AND WESTOVER BOULEVARD N/A N/A N/A N/A B 12 B 19.3 B 12 B 15.5 N/A N/A D 2768.9 D 52.5 D 2768.9 D 43.5

2040 BUILD (Roundabout) with 

Signal at Ledo & Westover

A.M. PEAK HOUR

2040 BUILD (Roundabout) with 

Signal at Ledo & Westover

P.M. PEAK HOUR

2014 EXISTING 2020 NO BUILD

2020 BUILD (Signal) with Stop at 

Ledo & Westover 2040 NO BUILD

2020 BUILD (Roundabout) with 

Stop at Ledo & Westover

2020 BUILD (Signal) with Signal 

at Ledo & Westover

2020 BUILD (Roundabout) with 

Signal at Ledo & Westover

A.M. PEAK HOUR A.M. PEAK HOURA.M. PEAK HOUR A.M. PEAK HOUR A.M. PEAK HOURA.M. PEAK HOURA.M. PEAK HOUR A.M. PEAK HOUR

2014 EXISTING 2020 NO BUILD

2020 BUILD (Signal) with Stop at 

Ledo & Westover 2040 NO BUILD

2040 BUILD (Signal) with Stop at 

Ledo & Westover

2020 BUILD (Roundabout) with 

Stop at Ledo & Westover

2020 BUILD (Signal) with Signal 

at Ledo & Westover

2020 BUILD (Roundabout) with 

Signal at Ledo & Westover

P.M. PEAK HOUR P.M. PEAK HOUR P.M. PEAK HOUR P.M. PEAK HOUR P.M. PEAK HOURP.M. PEAK HOURP.M. PEAK HOUR P.M. PEAK HOUR

2040 BUILD (Roundabout) with 

Stop at Ledo & Westover

A.M. PEAK HOUR

2040 BUILD (Roundabout) with 

Stop at Ledo & Westover

P.M. PEAK HOUR

2040 BUILD (Signal) with Stop at 

Ledo & Westover

2040 BUILD (Signal) with Signal 

at Ledo & Westover

A.M. PEAK HOUR

2040 BUILD (Signal) with Signal 

at Ledo & Westover

P.M. PEAK HOUR

















Warrants Summary
Information
Analyst TLH 
Agency/Co Croy Engineering, LLC 
Date Performed 11/13/2014 
Project ID Westover Blvd Extension 
East/West Street N. Westover Blvd 

File Name
Lee County - N. Westover Blvd 
at N. Westover Blvd Ext 2020 
Signal Warrant Analysis.xhy 

Intersection Westover/Westover Ext 
Jurisdiction Lee County 
Units U.S. Customary 
Time Period Analyzed 6:00 AM - 6:00 PM 
North/South Street N. Westover Blvd Ext. 
Major Street East-West 

Project Description Westover Blvd Extension  
General Roadway Network  

 Major Street Speed (mph) 35 
 Nearest Signal (ft) 1715
 Crashes (per year) 0 

 Population < 10,000
 Coordinated Signal System
 Adequate Trials of Alternatives

 Two Major Routes

Weekend Count
5-yr Growth Factor 0 

Geometry and Traffic
EB WB NB SB

LT TH RT LT TH RT LT TH RT LT TH RT

Number of lanes, N 1  2  0  0  2  0  0 0 0 1 0 1 

Lane usage  L  TR  TR  L  R 

Vehicle Volume Averages (vph) 271 381 0 0 352 110 0 0 0 164 0 164 

Peds (ped/h) / Gaps (gaps/h) -- / -- -- / -- -- / -- -- / --

Delay (s/veh) / (veh-hr) -- / -- -- / -- -- / -- -- / --

Warrant 1: Eight-Hour Vehicular Volume 

1 A. Minimum Vehicular Volumes (Both major approaches --and-- higher minor approach)  --or-- 

1 B. Interruption of Continuous Traffic (Both major approaches --and-- higher minor approach) --or--
1 80% Vehicular --and-- Interruption Volumes (Both major approaches --and-- higher minor approach) 

Warrant 2: Four-Hour Vehicular Volume 

2 A. Four-Hour Vehicular Volumes (Both major approaches --and-- higher minor approach) 

Warrant 3: Peak Hour 

3 A. Peak-Hour Conditions (Minor delay --and-- minor volume --and-- total volume ) --or--
3 B. Peak- Hour Vehicular Volumes (Both major approaches --and-- higher minor approach) 

Warrant 4: Pedestrian Volume
4 A. Pedestrian Volumes (Four hours --or-- one hour) --and--
4 B. Gaps Same Period (Four hours --or-- one hour)

Warrant 5: School Crossing 
5. Student Volumes --and--
5. Gaps Same Period

Warrant 6: Coordinated Signal System 
6. Degree of Platooning (Predominant direction or both directions)

Warrant 7: Crash Experience 
7 A. Adequate trials of alternatives, observance and enforcement failed --and--
7 B. Reported crashes susceptible to correction by signal (12-month period) --and--
7 C. 80% Volumes for Warrants 1A, 1B --or-- 4 are satisfied 

Warrant 8: Roadway Network 
8 A. Weekday Volume (Peak hour total --and-- projected warrants 1, 2 or 3) --or--
8 B. Weekend Volume (Five hours total)

Copyright © 2008 University of Florida, All Rights Reserved     HCS+TM   Version 5.4 Generated:  11/13/2014    4:44 PM



Warrants Volume
Information
Analyst TLH 
Agency/Co Croy Engineering, LLC 
Date Performed 11/13/2014 
Project ID Westover Blvd Extension 
East/West Street N. Westover Blvd 

File Name
Lee County - N. Westover Blvd at N. 
Westover Blvd Ext 2020 Signal Warrant 
Analysis.xhy 

Intersection Westover/Westover Ext 
Jurisdiction Lee County 
Units U.S. Customary 
Time Period Analyzed 6:00 AM - 6:00 PM 
North/South Street N. Westover Blvd Ext. 
Major Street East-West 

Project Description Westover Blvd Extension

Warrant 1

Warrant 2 Warrant 3

Volume Summary
 Major Street Lanes 2+    Minor Street Lanes 2+  Speed   35 Population 10000+ 

Hours Major
Volume

Minor
Volume

Total
Volume

1A
(100%) 

1A
(80%) 

1B
(100%) 

1B
(80%) 

2
(100%) 

3A
(100%) 

3B
(100%) 

06-07 226 91 317 No No No No No No No 
07-08 544 189 733 No Yes No No No No No 
08-09 828 289 1117 Yes Yes No Yes Yes No No 
09-10 879 333 1212 Yes Yes No Yes Yes No No 
10-11 891 331 1222 Yes Yes No Yes Yes No No 
11-12 1199 357 1556 Yes Yes Yes Yes Yes No Yes 
12-13 1517 426 1943 Yes Yes Yes Yes Yes No Yes 
13-14 1436 412 1848 Yes Yes Yes Yes Yes No Yes 
14-15 1407 360 1767 Yes Yes Yes Yes Yes No Yes 
15-16 1487 376 1863 Yes Yes Yes Yes Yes No Yes 
16-17 1443 378 1821 Yes Yes Yes Yes Yes No Yes 
17-18 1532 406 1938 Yes Yes Yes Yes Yes No Yes 
Totals 13389 3948 17337 10 11 7 10 10 0 7 

Copyright © 2008 University of Florida, All Rights Reserved     HCS+TM   Version 5.4 Generated:  11/13/2014    4:25 PM



PI Number:

GDOT Office of Design Policy & Support

GDOT ROUNDABOUT DESIGN CHECKLIST - CONCEPT DEVELOPMENT 
Notes:  
1) This checklist is specifically written for a standalone intersection project.  Some minor adjustments may be needed for a consultant designed roundabout with 
       respect to roles.  For linear or interchange reconstruction projects much of the concept development effort can be accomplished during the preliminary design.  
       Additional items should be added as necessary to define/document the design.  The preparation of a roundabout design may be terminated at any time during  
       the process, if a decision is made to eliminate a roundabout from further consideration.  In this case, documentation should be organized and retained to  
       support this decision. 

2) This checklist includes work items which are specific to the roundabout project and does not include many items which would be common to all conventional 
intersection projects.  The level of detail and timing of some tasks will vary with the complexities of the roundabout and site constraints. 

3) The checklist is meant to combine certain categories of information and is not meant to reflect a precise sequence of performance.  Any items which do not 
apply to a specific project can be marked as "N/A" (i.e. not applicable).

Design Phase Leader:

Description:

County:

Design Office:

No. Completed Action By Item Commentary 
(Can modify text to replace with project specific info, will show in bold letters)

1. Operations - Planning Level Assessment - See DPM section 8.2.1

1 Vicinity Map

4 Crash history

3

6
Estimate current  
traffic volumes

8 Percent traffic on 
major roads

2 Intersection Layout

5
Pedestrian and bike 

activity

7 Estimate design year 
traffic volumes

9 Number of  
circulatory lanes

10 Favorable conditions

11 Unfavorable conditions

12 Purpose of  
roundabout

13 Roundabout sketch

Letter of support 
from local government

Concept Development June 2011Page 1 of 4

0010571

N. Westover Boulevard Extension at  N. Westover Boulevard

Dougherty

Yes Map showing roadways within approximately 1 mile +/- of each direction from the 
roundabout.

New; No Histo Send request to Norm Cressman of GDOT Crash Reporting Unit.

Yes Letter of support is required from local government for project to proceed as a roundabout - 
See DPM figure 8.1.

Performed tra May obtain from GDOT transportation Data Viewer or TPAS.

Can calculate Traffic volume entering roundabout from the major road should be no more than 90% of 
total volume entering the roundabout.

Yes Show layout of existing intersection including site constraints such as property, access 
buildings.  A recent aerial photo from any source is sufficient.

Very minimal Estimate level of activity.  Sources may include site inspection, local GDOT and government 
offices.

Projections pe Important if significant growth is anticipated.

One Single lane - ADT < 25,000, Two-lane - ADT < 45,000.  See exhibit 3-12 of NCHRP.

In lieu of traffi
See section 8.2.1 Planning Level Assessments for list of conditions where roundabouts tend 
to be advantageous.

Local Unaccep
See section 8.2.1 Planning Level Assessments for list of conditions which may be unfavorable 
for roundabouts.

In lieu of traffi Clearly define what "need" the roundabout addresses.

Performed Hand drawn sketch showing location and configuration envisioned.



County:

Design Office:

Description:

Design Phase Leader:

PI Number:

Concept Development June 2011Page 2 of 4

GDOT Office of Design Policy & Support

No. Completed Action By Item Commentary 
(Can modify text to replace with project specific info, will show in bold letters)

2. Design - Gather information for Concept - for existing intersection and for base & design years

1 Intersection base map

3. Design - Roundabout Feasibility Study, Part 1 - Alternate comparison and selection

7 Cost comparison

2 Signal Warrant Study

3
Identify/sketch 

alternative 
intersection forms

4 Safety assessment

5
Number of entry 

lanes for each 
approach leg

6 Operational analyses

8 Select most  
favorable alternative

1 Vicinity Map

7
Design year 

traffic projections

2 Approach Speeds

3 Grades

4 Functional Classification

5
Current year  

traffic volumes

6
Base year  

traffic projections

8 Future projects

9 Desirable LOS

Dougherty

N. Westover Boulevard Extension at  N. Westover Boulevard

0010571

Yes Show layout of existing intersection including site constraints such as right-of-way, access, 
buildings, and environmental resources.  A recent aerial photo from any source is sufficient.

Completed See DPM Section 8.2.2 - bullet for Section 5.  Not required if roundabout is to address severe 
crash history.

Completed This will define whether or not a signal is a possible alternate and will be prepared by the 
local District Traffic Operations Office.

Completed See DPM Section 8.2.2 - bullet for Section 3.  Sketch to the level at which alternates can be 
adequately compared.  May include single and multilane roundabout layouts.

Completed See DPM Section 8.2.2 - bullet for Section 2.

1 with 1 bypas May use turning movements to estimate of lane requirements at each entry.  See exhibits 
3-14 and 4-3 of NCHRP 672.

Completed See DPM Section 8.2.2 - bullet for Section 4.

Completed See DPM Section 8.2.2 - bullet for Section 6.  A tabulated comparison of alternates 
recommended.

Yes Map showing roadways within approximately 1 mile +/- of each direction from the 
roundabout.

18,000 ADT Be sure to obtain growth rates for traffic projections where evaluating capacity during 
interim years may be required.

35 mph
Identify posted speeds for approach roadways - Obtain from existing speed limit signs or 
GDOT Transportation Data Viewer.  For county and local roads it is recommended to contact 
the local district traffic operations office to request from local enforcement agency.

1% to 2 %
Generally not desirable to locate roundabouts with grades through the roundabout greater 
than 4%.  Can continue with a roundabout but should consider truck volumes and potential 
for truck overturning.

Major Collecto Identify for each approach roadway using GDOT Transportation Data Viewer.  As a 
secondary source may use Office of Transportation Data functional classification maps.

13,175 ADT Send email request to Office of Planning (ADT and am/pm DHV), attn Abby Ebodaghe.

14,700 ADT Be sure to obtain growth rates for traffic projections where evaluating capacity during 
interim years may be required.

None Identify any planned roadway project in vicinity.

C Refer to DPM Section 6.14, Summary of Design Criteria for Cross Section Elements.



GDOT Office of Design Policy & Support

County:

Design Office:

Description:

Design Phase Leader:

PI Number:

No. Completed Action By Item Commentary 
(Can modify text to replace with project specific info, will show in bold letters)

4. Design - Roundabout Feasibility Study, Part 2 - Roundabout layout (as required to define footprint)

2 Identify likely impacts

3 Public outreach

2
Meeting with  
local officials

1 Presentation layouts

Lighting

Construction  
sequencing

Typical section

5 Design vehicle 
swept path

4 Design vehicle

3 Fastest paths

8 Finalize concept layout

7 Staging improvements

6 Stopping sight distance

Concept Development June 2011Page 3 of 4

6. Design - Implement program of local government coordination and public involvement

5. Design - Other information - required for Concept Report

1 Design alternate 
roundabout layouts

Landscaping 
requirements

Pavement Type5

4

3

2

1

Dougherty

 N. Westover Boulevard Extension at N. Westover Boulevard

0010571

Completed Identify potential conflicts with underground utilities and likely property and environmental 
resource impacts, etc.

Completed
Required in most cases, often in the form of a PIOH.  See DPM Section 8.2.5 Public 
Involvement for helpful advice regarding visual aids.  This should occur after the feasibility 
study is complete.

Completed
An initial meeting with local government officials (and their support of the roundabout) will 
be helpful in gaining support at a PIOH.

Completed Prepare exhibits for meetings.

Will normally match major road pavement.  Asphalt commonly provides for easier staging 
for construction at existing intersections.

Include in cost estimate.  Will normally be required.  This is particularly the case for high 
speed approaches to enhance visibility of the roundabout from a distance.

Include in cost estimate.  Define if need is to address high speeds on approaches, pedestrian 
activity and if approaches are lighted.

Briefly describe expected staging for construction, e.g. built under traffic, off-site detour, new 
location…

Required for concept reports.

Completed Document all movements.  (May require update during preliminary design for requirements 
to layout.)

WB 67
See DPM Section 8.3.2, Design Vehicle and Section 3.2.  Greater consideration should be 
given to selecting a larger design vehicle - even if roundabout may be infrequently used by 
that size vehicle.

Completed
Document fastest paths on concept layouts, indicate speeds and speed differentials.  (May 
require update during preliminary design for requirements to layout.)

Completed

Prepare a concept layout of the proposed roundabout.  May be CAD or hand drawn, but 
should be to scale.  Should show central island, splitter islands, sidewalks, crosswalks and 
truck apron.  Note or list dimensions for ICD, circulatory roadway width, truck apron widths, 
angles between approach centerlines.  Will be helpful to include preliminary striping for 
multilane roundabouts.  Show scale and North arrow.

Not Applicable
If multilane is required in the design year evaluate whether or not a single-lane will be 
adequate through the base plan 10 years.  If so, construct as a single lane which allows for 
future expansion to a multilane footprint without reconstruction.

Completed Evaluate stopping sight distance to roundabout yield line, for each approach.

Completed The identification of the most favorable layout may require the development and 
consideration of multiple roundabout layouts/locations.

Completed

Completed

Asphalt

Completed

Completed



GDOT Office of Design Policy & Support

Concept Development June 2011Page 4 of 4

County:

Design Office:

Description:

Design Phase Leader:

PI Number:

No. Completed Action By Item Commentary 
(Can modify text to replace with project specific info, will show in bold letters)

7. Complete quality assurance reviews - occurs at previous points in the process

2 Informal review by  
GDOT roundabout SME

3 Peer review by  
Consultant peer reviewer

1 QA review by  
design process

1) Key objectives during concept development includes identifying the best solution that addresses the project need and defining a layout which best considers 
geometric, operational and other project-specific constraints.  Defining an "accurate" footprint is particularly important for projects with significant site constraints 
and for roundabouts of greater complexity (complex roundabouts).  Complex roundabouts include multilane roundabouts and single land roundabouts which
addresses difficult conditions such as bad skews or significant geometric or operational constraints.

Notes:

2) It should be recognized that unlike conventional intersection forms (e.g., signalization, stop control, etc.) the configuration and layout of a roundabout can be 
dramatically affected by the results of capacity, fastest path, and truck turning template studies and thus often requires higher level of engineering during the
concept phase.

3) Include a completed checklist with the submittal package to the peer reviewer and with submission of the concept report for review and approval.  Any peer review 
recommended changes not implemented must be coordinated with the peer reviewer and/or the Office of Design Policy and Support.  The peer review report should
also be included in the concept report if any recommended changes are to be made after concept development.  At minimum, make all changes which affect impacts,
cost, required R/W, basic operation of the roundabout leg, elimination of a bypass lane, etc. prior to submitting the concept report for review and approval.

List of Acronyms 

SME - Subject Matter Expert 
DPM - Design Policy Manual 
ICD - Inscribed Diameter 
TPAS - Traffic polling and Analysis System

Dougherty

 N. Westover Boulevard Extension at N. Westover Boulevard

0010571

Completed
Upon request, a GDOT SME will, (prior to peer review), perform an informal review of a 
feasibility study or any in-progress work products.  Contact either Scott Zehngraff 
(szehngraff@dot.ga.gov) of the Office of Traffic Operations or Daniel Pass (dpass@dot.ga.
gov) of the Office of Design Policy and Support.

Completed
See Daniel Pass for a list of approved roundabout peer reviewers and a scope of work for a 
peer review task order.  Peer review can be accomplished either in discrete events or 
incrementally from start of concept to letting.  Should be completed prior to the concept 
team meeting where a complex roundabout is proposed.  See DPM Section 8.2.3. Review of 
Feasibility Studies.

Completed Feasibility studies should be reviewed within the originating design office, in accordance 
with the Department's QC/QA manual (located on ROADS).
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This _____ - . 

DEPARTMENT OF TRANSPORTATION 


STATE OF GEORGIA 


INDICATION OF ROUNDABOUT SUPPORT 

Georgia Department of Transportation 
Office of Design Policy & Support 
One Georgia Center ~ 26th Floor 
600 West Peachtree Street, NW 
Atlanta, Georgia 30308 
A TTN: Scott MacLean, Lead Design Engineer 

Location 

The City of Albany supports the consideration of a roundabout within the project location specified 

below. 

Description: Westover Blvd from Albanv Mall to Ledo Rd 

State/County Route Numbers: (see above) 

Project: Dougherty County P.1. No. 0010571 

Associated Conditions 

The undersigned agrees to participate in the following maintenance of the intersection in the event 

that the roundabout is selected as the preferred concept alternative: 

• 	 The full and entire cost to energize the lighting system installed and to provide for the 

operation/maintenance thereof 

We agree to participate in a formal Local Government Lighting Project Agreement during the 
preliminary design phase. This indication of support is submitted and all the conditions are hereby 

agreed to. The undersigned are duly authorized to execute this agreement. 

Attest: 	 By: 

Title: 
City Clerk 
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SECTION 1, PROJECT BACKGROUND AND SITE CONDITIONS 
 
The Liberty Expressway (US 82) transitions from a limited access facility to a multilane surface 
street in northwest Albany at the boundary between Dougherty and Lee Counties.  The 
westernmost interchange is with Nottingham Way whose northern terminus is Ledo Road in Lee 
County.  This southern portion of Lee County is their fast growing area experiencing an increase 
in residential and other developments.  This area of Albany has significant commercial and retail 
development with the Albany Mall abutting the Liberty Expressway.  This area is depicted on 
Figure 1.   
 
Previous analyses showed that the Nottingham Way interchange was projected to experience 
significant congestion and delay.  The analyses also determined that reconstructing the interchange 
would exceed budgetary allotments.  Consequently, to facilitate traffic flow from north of the 
Liberty Expressway (Lee County) to south of (Albany) and to relieve the congestion through the 
interchange, a more cost effective recommendation, which was to construct a parallel roadway to 
Nottingham Way between North Westover Boulevard and Ledo Road, was made and adopted. 
 
The current project under concept development, the North Westover Boulevard Extension Georgia 
Department of Transportation (GDOT) PI # 0010157, is for a new roadway approximately 4,600’ 
west of Nottingham Way that will travel under the Liberty Expressway.  The northern terminus of 
this new four-lane roadway approximately 550’ in length will intersect Ledo Road at Westover 
Road creating a four-leg intersection.  The southern termini will intersect the existing North 
Westover Boulevard at a recommended roundabout.  The concept plan is shown on Figure 2.   

SECTION 2, SAFETY ASSESSMENT 
 
The intersection of the existing North Westover Boulevard and the proposed North Westover 
Boulevard Extension does not exist.  For informational purposes, Table 1 shows the crash history 
for North Westover Boulevard for the years 2011 to 2014 from Old Dawson Road to Nottingham 
Way, both those at the intersections and along the roadway.  
 
Because the North Westover Boulevard and North Westover Boulevard Extension intersection is 
to be constructed, there is no intersection crash history to analyze or to use in a comparison for 
forecasting the reduction in the number of crashes for the two proposed alternatives.  The 
alternative to the roundabout included in this feasibility study is a 3-leg signalized intersection.  
Therefore, the alternative analysis comparison was between a signalized intersection and a 
roundabout.  The reported Crash Modification Factor (CMF) for reconstruction of a signalized 
intersection to a roundabout is 0.4 while the Crash Reduction Factor (CRF) is 60%.  Consequently, 
it would be expected after completion of the project that the intersection would experience 60% 
less crashes as a roundabout in comparison to a traffic signal controlled intersection. 
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Figure 1 Area Surrounding North Westover Boulevard  
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Figure 2 North Westover Boulevard Concept Design  
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Table 1  North Westover Boulevard Crash History 
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A recognized benefit of a roundabout is a reduction in severity of crashes.  If vehicles collide 
within the roundabout, there is no guarantee that bodily injury will not be incurred.  However, the 
likelihood is that there will be property damage only (PDO) because of the low speed of operations 
through the roundabout and that the vehicles are traveling in the same direction. 
 
According to information previously reported to GDOT, injury crashes have an average cost value 
of $955,500 and PDO crashes have an average cost value of $27,300.  Consequently, there is a 
potential average cost savings of $928, 200 per crash.   

SECTION 3, ALTERNATE SKETCHES 
 
As previously stated, the construction of the North Westover Boulevard Extension will create a 
new intersection with the existing North Westover Boulevard.  One alternate considered was a 3-
leg intersection controlled by a traffic signal.  This alternate is shown on Figure 3.  The other 
alternate intersection was a roundabout which is shown on Figure 4.   
 
Per Kittelson & Associates, Inc.’s roundabout peer review report date August 28, 2015, a partial 
two-lane roundabout is recommended over a single lane roundabout.  The partial two-lane 
roundabout provides lane continuity along N Westover Blvd and is expected to decrease vehicle 
lane changes and increase the distance for lane change movements to occur.     
 

SECTION 4, OPERATIONAL ANALYSIS 
 
The new intersection to be built with the existing North Westover Boulevard is part of the North 
Westover Boulevard Extension project.  The only adjacent volumes that exist today are the through 
volumes on North Westover Boulevard.  An analysis was performed using current travel patterns 
with origins and destination north of Liberty Expressway in comparison with origins and 
destinations south of Liberty Expressway.  From this analysis traffic volumes were diverted from 
the intersections along Nottingham Way and other nearby arterials and collectors and assigned 
through the proposed North Westover Boulevard Extension intersections.   
 
The intersection operations were analyzed using the GDOT Roundabout Analysis Tool.  An 
additional operational analysis was performed using Synchro which also follows the methodology 
in the Highway Capacity Manual.  Also for the peer review of the roundabout, TOPR 34 was 
applied.  A Synchro network was built to include the nearby intersections impacted by diverted 
trips given the North Westover Boulevard Extension Build condition.  Two scenarios were 
developed for the Build condition: one was the new intersection as a roundabout with bypass lanes 
and the other scenario modeled operations with a stop and go signal.   
 
The results from the GDOT Roundabout Analysis Tool are shown in Table 1.  In the year 2020, 
all approaches during both peak hours operate at Level of Service (LOS) C or better.  In the year 
2040 the results of the analysis are similar except for the morning peak hour where it is LOS E for 
the eastern leg and LOS D for the northern leg. 
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Figure 3  Signalized Intersection Concept 

 
Figure 4  Roundabout Intersection Concept  
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Table 2  Roundabout Analysis Results 
 
 
For the scenario with a signalized intersection, the Synchro results are shown in Table 2.  The 
results indicate that the signalized intersection will operate at Level of Service C or better. 
 
 

 A.M. Peak Hour P.M. Peak Hour 
 Level of Service Delay (sec) Level of Service Delay (sec) 
2020 B 18.3 C 20.2 
2040 C 25.0 C 29 

Table 3  Signalized Intersection Analysis Results 
 

SECTION 5, COST COMPARISON 
 
The construction of the new intersection of the North Westover Boulevard Extension project with 
existing North Westover Boulevard is only one component of a much larger construction activity.  
Concept sketches were developed for both the roundabout and signalized intersection for 
operational analysis purposes.  Detailed cost estimates of the different intersection scenarios were 
not developed.  Consequently, a cost comparison was not performed.   
 
The intersection controlled by the roundabout was included in the overall construction cost of the 
project which is $12,450,848.00. 

SECTION 6, ALTERNATE SELECTION 
 
The alternates evaluated for the construction of a new intersection as part of the programmed North 
Westover Boulevard Extension project with the existing North Westover Boulevard were a 
roundabout and a signalized intersection.  Because the intersection does not currently exist a 
comparison between these alternates and existing operations was not possible.  Consequently, the 
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alternate selection took the approach of the comparison between a proposed roundabout and a 
proposed signalized intersection. 

SECTION 7, CONCEPTUAL ROUNDABOUT DESIGN 
 
The proposed roundabout is a single lane, three-legged roundabout with bypass lanes on all legs. 
The geometry of the roundabout shown in the following table has been checked using fastest path 
analysis and designed to accommodate turning movements of a WB-67 standard tractor trailer 
truck.  The results of the fastest path analysis are shown on Figure 5. 

 
Conceptual Roundabout Dimensions 

Inscribed Diameter 175' 
Entry Radii 
  EB 
  WB 
  SB 

130' 
100' 

50'/100'
Exit Radii 
  EB 
  WB 
  NB 

400' 
N/A 
200' 

Entry Widths 
  EB 
  WB 
  SB 

30' 
30' 

16'/20' 
Exit Widths 
  EB 
  WB 
  NB 

26' 
28' 
24' 

Circulatory Roadway Width 20'-30' 
Truck Apron Width 15' 

 
Table 4  Conceptual Roundabout Dimensions 
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Figure 5  Fastest Path Analysis  
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Stopping sight distance at all approaches has been evaluated, and no existing or proposed 
topographic features will encroach on the sight distance line of the driver.  The results of the 
stopping sight distance analysis are shown on Figure 6. 

 

 
Figure 6  Stopping Sight Distance Analysis  
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Figure 7 Intersection Sight Distance Analysis  
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The results of the truck turn analysis for a WB-67 are shown on Figure 7.
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SECTION 8, RECOMMENDATIONS 
The construction of the North Westover Boulevard Extension project will create two new 
intersections with existing roads, North Westover Boulevard and Ledo Road; see Figure 8.  For 
the intersection with North Westover Boulevard, two alternates were analyzed for operational 
control: a roundabout and deploying a stop and go signal.   
 

 
Figure 7  Project Concept   
 
Constructing the intersection with a roundabout is recommended for the following: 
 
 Realize a reduction in the number of crashes at the new intersection by constructing it as a 

roundabout as opposed to erecting a traffic signal 
 
 Realize significant reduction in anticipated cost per crash with intersection control using a 

roundabout as opposed to traffic signal 
 
 Achieve acceptable Levels of Service without long term expenditures for signal power and 

maintenance 
 
 Insignificant cost differential to construct 

 
 Minimal difference in right-of-way required for construction 

 
 Demonstrated public support: City Council passed resolution in support of roundabout 
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A potential construction phasing has been developed for building the roundabout.  Prior to 
construction, signage would be installed to “encourage” traffic to use alternate routes.  The 
eastbound lanes, which would be on the property acquired from the Albany Mall, would be 
constructed first.  Then N. Westover Boulevard two-way traffic would be reduced to one lane in 
each direction and maintained on the roundabout’s eastbound lanes allowing for the construction 
of the remaining portion of the roundabout.  Then when the roadway that will connect N. Westover 
Boulevard to Ledo Road is completed (this construction includes the bridges for US 82) then the 
entire roundabout would be opened to traffic.   

 
Included with this feasibility study are the Croy responses to the peer review.  The peer review 
document and responses follow as an Attachment. 
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TECHNICAL MEMORANDUM 
North Westover Blvd Extension Roundabouts 

Operational Analysis Peer Review 

 
 

Date: August 28, 2015 Project #: 18385 

To: Dan Dobry, PE, PTOE, AICP 
Croy Engineering 

 

From: Justin Bansen, PE and Michael Eagle  

 
 

INTRODUCTION 

Kittelson & Associates, Inc. (KAI) reviewed the operational analyses and conceptual designs that have 

been completed by Croy Engineering, LLC staff. This memorandum summarizes KAI findings related to 

the operations analysis and overall roundabout lane configurations for the intersection of North 

Westover Blvd with the Westover Blvd Extension. Geometric review comments will be provided as 

part of a separate memorandum after further coordination with Croy Engineering regarding the 

intersection lane configurations. 

 

In October 2014, KAI had reviewed an initial set of operational analyses completed by Croy 

Engineering. The volume projections associated with the operational analyses were changed based 

upon comments from GDOT received  on October  27, 2014. Therefore, KAI  has re-reviewed  the 

analysis and resulting lane configuration needs. 

 

OPERATIONAL ANALYSES AND LANE CONFIGURATIONS 

Croy Engineering evaluated a single-lane roundabout with bypass lanes on all three legs. Analysis was 

conducted using the GDOT Roundabout Analysis Tool that implements the Highway Capacity Manual 

2010 (HCM 2010) model and  a “calibrated” model. Analyses of  the proposed roundabout were 

performed using 2020 and 2040 AM and PM peak hour traffic volumes. 

 

As part of the review, KAI supplemented the Croy Engineering analysis using the capacity models 

derived from the latest field data collected as part of the Federal Highway Administration’s (FHWA) 

TOPR 34 study. The draft TOPR 34 model will serve as the roundabout capacity model implemented in 

the next version of the HCM. KAI completed an operational analysis using the TOPR 34 capacity 

model for lane configurations identified by Croy Engineering and also for an alternative roundabout 

lane configuration to consider. Figure 1, below, illustrates the lane configurations proposed by Croy 

Engineering. 
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Figure 1: Roundabout Lane Configurations proposed by Croy Engineering 
 

The following are observations made by KAI in the review of the operational analyses completed by 

Croy Engineering using the GDOT Roundabout Analysis Tool: 

 

1. Both the original and revised operational analyses prepared  by Croy  Engineering do not 

include truck percentages at either roundabout. Truck percentages range from 6.4% to 15.8% 

along Ledo Road and 9.5% to 13.3% along North Westover Boulevard in the AM and PM peak 

hours. These have a significant impact on the operations. 

2. KAI updated the operational analysis in the GDOT Roundabout Analysis Tool as well as using 

the TOPR 34 capacity model to incorporate the truck percentages  into the analysis. The 

results of the updated analysis are reflected in  Tables 1 and 2, below. Based upon the 

provided turning movement counts and truck percentages, the following tables summarize 

the operational analyses for the lane configurations illustrated in Figure 1. 
 

Table 1: N. Westover Blvd. at N. Westover Blvd. Extension – 2040 AM 
 

 
 
 

Methodology 

Approach 

North (SB) East (WB) West (EB) 
V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

HCM 2010 1.00 80.6 1.14 101.3 0.41 11.5 

Calibrated Model* 0.80 31.6 1.03 59.4 0.36 8.6 

DRAFT FHWA TOPR 34 0.84 20.4 0.94 29.2 0.34 3.4 

*Note: Based upon the GDOT Roundabout Analysis Tool's Calibrated Model 
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Table 2: N. Westover Blvd. at N. Westover Blvd. Extension – 2040 PM 
 

 
 
 

Methodology 

Approach 

North (SB) East (WB) West (EB) 
V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

HCM 2010 0.63 19.2 0.85 34.7 0.70 20.1 

Calibrated Model* 0.52 12.2 0.71 18.3 0.60 13.1 

DRAFT FHWA TOPR 34 0.51 8.7 0.69 11.7 0.57 4.9 

*Note: Based upon the GDOT Roundabout Analysis Tool's Calibrated Model 

 

The HCM 2010 and Calibrated Model results for the 2040 AM show that a single lane roundabout 

with a free-flow right-turn bypass on each leg will not provide adequate capacity based on the 

capacity models in the GDOT Roundabout Analysis Tool. This is inconsistent with the operational 

results included in the provided Project Concept report. However, the results from the draft TOPR 

34 capacity model indicate that a maximum v/c ratio of 0.94 could be expected in the design year, 

which supports the original Croy Engineering lane configurations. 

 

3. The proposed single-lane roundabout (with bypass lanes on all approaches) is anticipated to 

provide sufficient capacity through the design year. However, when viewed from an network 

perspective, KAI had the following obervations: 

 The existing typical section along N Westover  Blvd  is 5 lanes (two lanes  in  each 

direction with a center two-way left-turn lane), the proposed single-lane roundabout 

does not provide lane continuity. This may result in additional weaving  conflicts, 

particularly in the WB direction. Consideration could be given to a partial two-lane 

roundabout in order to provide lane continuity along N Westover Blvd and avoid “lane 

traps”.  Croy response: The existing lane configurations differ on the east and west 

approaches.  The proposed concept has been designed to tie-in accordingly and 

provides lane continuity.  

 The design results in a very short weave distance (less than 200 feet) for vehicles 

making a SB right-turn at the roundabout to then turn into the Albany Mall driveway 

to the west of the proposed roundabout. Conversion to a yield controlled SB right- 

turn bypass lane would improve the distance available for lane changes.  Croy 

response: The addition of a yield controlled right turn by-pass lane will be evaluated.  It 

is anticipated that those traveling to the mall will use the inside lane and travel through 

the roundabout.  Appropriate signing & marking will be included on all legs to guide 

vehicles through the roundabout. 

 The roundabout lane configurations will result in a short weave area on the bridge 

approaching the intersection of Ledo Road. Eastbound left-turning vehicles exiting the 

roundabout and westbound right-turning vehicles using the right-turn bypass lane will 

have approximately 200 feet to change lanes in order to get into the left- or right-turn 

lane at the Ledo Road signal. Removing the WB right-turn bypass or converting to a 
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Yield controlled bypass would reduce the number of lane changes/weaving. Croy 

response: The addition of a yield controlled right turn by-pass lane will be evaluated.   

Appropriate signing & marking will be included on all legs to guide vehicles through the 

roundabout. 

 Free-flow right-turn bypass lanes are less desirable from a pedestrian standpoint than 

yield controlled right-turn bypass lanes. Croy response: The addition of a yield 

controlled right turn by-pass lane will be evaluated, however the by-pass splitter island 

does provide pedestrian refuge.   

4. KAI evaluated another lane configuration alternative for consideration as shown in Figure 2, 

below. The partial two-lane roundabout includes two entry and exit lanes along the 

eastbound and westbound approaches of N. Westover Blvd. A southbound Yield Controlled 

right-turn   bypass   lane   is   also   included   along   the   southbound   approach.   With   this 

configuration, only one exit lane on the north leg is required. 
 

 
 

Figure 2 – Alternative Lane Configuration 
 

Tables 3 and 4  summarize the operations of a partial two-lane roundabout for the 2040 AM 
and PM peak hours: 

 

Table 3: N. Westover Blvd. at N. Westover Blvd. Extension – 2040 AM 
 

 
 
 

Methodology 

Approach 

North (SB) East (WB) West (EB) 
V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

HCM 2010 0.75 29.4 0.76 22.6 0.53 14.5 

Calibrated Model* 0.63 18.5 0.60 12.3 0.42 9.6 

TOPR 34 0.69 23.2 0.59 12.0 0.43 9.7 

*Note: Based upon the GDOT Roundabout Analysis Tool's Calibrated Model 
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Table 4: N. Westover Blvd. at N. Westover Blvd. Extension – 2040 PM 
 

 
 
 

Methodology 

Approach 

North (SB) East (WB) West (EB) 
V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

V/C 
ratio 

Delay 
(s) 

HCM 2010 0.53 13.6 0.66 20.3 0.90 38.9 

Calibrated Model* 0.41 8.8 0.52 12.2 0.70 16.9 

TOPR 34 0.45 10.3 0.49 11.1 0.71 18.1 

*Note: Based upon the GDOT Roundabout Analysis Tool's Calibrated Model 
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Based upon the operational analysis results, the alternative lane configuration illustrated in 

Figure 2 is expected to provide acceptable operations through the design year. The partial 

two-lane roundabout provides lane continuity along N Westover Blvd and is expected to 

decrease vehicle lane changes and increase the distance for lane change movements to occur. 

However, the partial two-lane configuration may require additional pedestrian treatments for 

the multilane crossings compared to the single-lane concept prepared by Croy Engineering. 

 
KAI recommends that the alternative lane configurations be further investigated from a 

concept layout perspective to be able to review geometric feasibility and compare impacts 

against the footprint from the Croy Engineering concept. 

 

Croy response: The alternate configuration will be evaluated and appropriate aspects included 

in the design.  Please note that FHWA has determined that, unless traffic volumes are 

significant, 2-lane roundabouts should be avoided due to driver confusion. 
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Thao Nguyen

To: David Webb
Subject: RE: Westover Blvd RAB package Design Checks

From: David Webb  
Sent: Friday, November 06, 2015 4:22 PM 
To: 'James, Cleopatra C' <CJames@dot.ga.gov> 
Subject: FW: Westover Blvd RAB package Design Checks 
  
From: David Webb  
Sent: Friday, November 06, 2015 4:16 PM 
To: 'James, Cleopatra C' <CJames@dot.ga.gov>; Thao Nguyen <tnguyen@croyengineering.com>; Chris Rideout 
<crideout@croyengineering.com> 
Subject: RE: Westover Blvd RAB package Design Checks 
  
Cleo‐ 
  
Please find the attached stopping sight distance calculations revised per Christina’s comments. I’ve also attached the 
design checks and revised concept report. The concept report includes changes to the concept display and feasibility 
study with the new roundabout configuration. You can find my responses to Justin’s comments in purple below. Have a 
great weekend! 
  
David Webb, PE | Senior Project Manager 
CROY ENGINEERING | 200 North Cobb Parkway | Building 400, Suite 413 | Marietta, Georgia 30062 
p: 770.971.5407 | e: dwebb@croyengineering.com | w: www.croyengineering.com 

 
  
 Please consider the environment before printing. 
  

From: James, Cleopatra C [mailto:CJames@dot.ga.gov]  
Sent: Friday, November 06, 2015 2:47 PM 
To: David Webb <dwebb@croyengineering.com>; Thao Nguyen <tnguyen@croyengineering.com>; Chris Rideout 
<crideout@croyengineering.com> 
Subject: RE: Westover Blvd RAB package Design Checks 
  
Hi Dave, 
  
Please make the necessary changes and respond to Justin’s comments (indicating the changes have been made or will 
be addressed in Preliminary Engineering).  Thanks! 
  

Cleopatra James 
Project Manager 
Office of Program Delivery 
Georgia Department of Transportation 
600 West Peachtree Street, 25th floor 
Atlanta, GA 30308 
Phone (404) 631-1546 
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Mobile (478) 957-3014 
Fax (404) 631-1588 
E-mail cjames@dot.ga.gov 
  

From: Justin Bansen [mailto:jbansen@kittelson.com]  
Sent: Friday, November 06, 2015 11:47 AM 
To: David Webb; James, Cleopatra C; Thao Nguyen; Chris Rideout 
Cc: Stovall-Dixon, Krystal E.; Barry, Christina 
Subject: RE: Westover Blvd RAB package Design Checks 
  
Attached are a couple of final mark‐ups and notes: 

         Fastest Paths – I re‐measured the WB R1 that is referenced in Christina’s comments. The radius is actually closer 
to 270 feet, which is just under 30 mph. The fastest path methodology has a number of assumptions built into it, 
so I would suggest rounding to the nearest whole MPH. Christina’s conclusion is correct that in the design phase, 
care should be taken to not make modifications that would result in increases in fastest path speeds on the WB 
entry. However, as currently designed, the roundabout would meet the guidelines outlined in NCHRP Report 
672 for the WB entry. Updated independent fastest path speed checks are provided in the attached PDF. 
Care will be taken in the preliminary design phase not to make modifications that would result in increases in 
fastest path speeds on the WB entry. We are in the process of negotiating with GDOT for TO 5 which will allow 
KAI to peer review the roundabout design for PFPR. 

          Truck Paths – The Croy truck paths demonstrate that a WB‐67 can be accommodated for all movements 
through the intersection. However, they show the WB‐67 claiming both lanes for some movements. In the 
attached PDF, I created a couple of figures for independent checks of selected paths. For the EB and WB through 
movements, the truck would be able to travel through the roundabout while generally staying in their lane. 
There would be encroachment into the adjacent lane within the circulatory roadway, but there would be 
enough space in the adjacent lane to accommodate side‐by‐side travel with a passenger car. 
WB‐67 trucks will be accommodated by the proposed roundabout. The design vehicle will be maintained 
through preliminary design. 

         Sight Triangles – As discussed in Christina’s comments, the speeds used in the sight triangle calculations should 
be updated. The attached mark‐ups contain notes regarding the revised speeds.  
Sight triangles have been revised per Christina’s comments. Please see attached pdf. 

         Markings  

o   In the southeast corner of the circulatory roadway, the dotted lane line should be solid. All vehicles in the 
outside lane must exit. 

o   I suggest adding lane arrows to the concept figure so that other stakeholders understand the intended 
lane assignments. 

The dotted lane has been corrected in the concept display to a solid line. Lane arrows have been added to the 
concept display. 

         Ped Crossings – For the multilane exits, additional consideration should be given to treatments used for the 
multilane pedestrian crossings to support accommodation for visually impaired pedestrians. This could include 
raised crossings, RRFBs, Pedestrian Hybrid Beacons, etc. The placement of the pedestrian crossings in the 
concept will accommodate consideration of any of these treatments without changes to the overall intersection 
footprint. Therefore, further decisions on this topic can be deferred to the design phase.  
Additional treatment will be given to the pedestrian crossings. Alternatives will be evaluated and selected in 
preliminary design as indicated by KAI. 

  
With regard to the two different designs for the north leg – the one with the longer splitter island reflects suggested 
edits that I had made last week. Assuming that the version with the longer splitter island on the north leg is the one that 
is being carried forward by Croy, then I have no additional comment on the roundabout concept aside from the minor 
notes above. Any additional refinement could be accomplished as part of the PFPR plans preparation. 
  
The concept showing the longer splitter island is correct. The design check pdf attached has been updated. 
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Please let me know if you have any questions. 

Justin Bansen, PE 
Associate Engineer 

Kittelson & Associates, Inc. 
Transportation Engineering / Planning 
407.373.1104 (direct) 

  

From: David Webb [mailto:dwebb@croyengineering.com]  
Sent: Friday, November 06, 2015 9:59 AM 
To: James, Cleopatra C; Thao Nguyen; Chris Rideout 
Cc: Justin Bansen; Stovall-Dixon, Krystal E. 
Subject: RE: Westover Blvd RAB package Design Checks 
  
Cleo‐ 
  
We took a look at Christina’s comments and should be able to knock this out today. One of the truck turning displays 
referenced an old iteration of the roundabout so we will update the pdf with current configuration. The sight distance 
calculations will be updated as well. 
  
Thanks‐ 
  
David Webb, PE | Senior Project Manager 
CROY ENGINEERING | 200 North Cobb Parkway | Building 400, Suite 413 | Marietta, Georgia 30062 
p: 770.971.5407 | e: dwebb@croyengineering.com | w: www.croyengineering.com 

 
  
 Please consider the environment before printing. 
  

From: James, Cleopatra C [mailto:CJames@dot.ga.gov]  
Sent: Friday, November 06, 2015 9:30 AM 
To: David Webb <dwebb@croyengineering.com>; Thao Nguyen <tnguyen@croyengineering.com>; Chris Rideout 
<crideout@croyengineering.com> 
Cc: 'Justin Bansen' <jbansen@kittelson.com>; Stovall‐Dixon, Krystal E. <kstovall‐dixon@dot.ga.gov> 
Subject: RE: Westover Blvd RAB package Design Checks 
  
Dave, 
  
See the comments from the TMC.  I highlighted in yellow the key points.  Please verify with Justin on the fastest path & 
sight distance checks.  Also, reply when you anticipate to have this completed.  Thanks! 
  

Cleopatra James 
Project Manager 
Office of Program Delivery 
Georgia Department of Transportation 
600 West Peachtree Street, 25th floor 
Atlanta, GA 30308 
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Phone (404) 631-1546 
Mobile (478) 957-3014 
Fax (404) 631-1588 
E-mail cjames@dot.ga.gov 
  

From: Barry, Christina  
Sent: Friday, November 06, 2015 9:23 AM 
To: James, Cleopatra C 
Cc: Zehngraff, Scott E.; Onabanjo, Oladimeji; Werho, Ken 
Subject: Westover Blvd RAB package Design Checks 
  
  
Cleopatra,  
  
We have reviewed the design checks. The first truck turning paths that we were sent were run on the roundabout with a 
slightly different north leg design than the second roundabout. The separation island is wider in the first one and the 
splitter island is longer. Please verify which design will be used. It looks  like the trucks will work on either, but the 
fastest path would be slightly modified if the one with the narrower separation island is used. For the fastest paths, the 
entry speed for the WB movement is calculating to 30.3 mph, which is just slightly over the maximum of 30 mph. This 
doesn’t need to be corrected prior to us approving the concept, but I wanted to note it in our comments so that Croy is 
aware of it in the design phase and so that modifications to this area make this path slower rather than faster.    
  
For the sight distance checks, please have them verify with the peer reviewer that the speeds used to calculate the 
circulatory stopping sight distance and the intersection sight distance are correct. According to NCHRP 672 “it is 
advantageous to provide no more than the minimum required intersection sight distance on each approach. Excessive 
intersection sight distance can lead to higher vehicle speeds that reduce the safety of the intersection for all road 
users.”  27 mph seemed like it might be a little high for the circulatory stopping sight distance since the circulating 
speeds from the fastest paths were well below that. Also, the speed used for d1 on the intersection sight distance check 
for the SB leg seemed as though it might be a little too low, since this speed is supposed to be the average of the R1 
speed and the R2 speed. So, please just have them verify with the peer reviewer that what they have for their sight 
distance checks are correct.  
  
Otherwise the design checks look good. Let me know if you have any questions.  
  
Thanks! 
  

Christina D. Barry, EIT 
Traffic Operations Supervisor 
Office of Traffic Operations 
Georgia Department of Transportation 
935 E. Confederate Avenue  
Atlanta, GA 30316 
cbarry@dot.ga.gov 
Phone: (404) 635-2922 
  

  

 
Traffic fatalities are on the rise since the beginning of 2015 and Georgia could see the first increase in nine years! Many of 
these fatalities are the result of distracted driving. DriveAlert ArriveAlive implores motorists to drive responsibly. 1—buckle 
up; 2—stay off the phone/no texting; and 3—drive alert. Visit www.dot.ga.gov/DS/SafetyOperation/DAAA. #ArriveAliveGA 
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Filename: Y:\1266.00 Westover Blvd Extension\02-Engineering\Concept\Concept Report\attachments\GDOT Pavement Design Tool v2.0 Westover Blvd Ext.xlsm

GDOT Pavement Design Tool - Version 2.0

David Fox Project Engineer Date

Consultant Design Phase Leader Date

State Pavement Engineer Date

Required SN 4.58 Proposed pavement is 2.22% Underdesigned Proposed SN 4.48

Design 

Remarks

11/5/2014 2:41 PM

Course 3 25 mm Superpave
1.00 0.4400 0.44

3.00 0.3000 0.90

Course 4 Graded Aggregate Base 10.00 0.1600 1.60

Course 1 12.5 mm Superpave 1.50 0.4400 0.66

Course 2 19 mm Superpave 2.00 0.4400 0.88

Total Daily ESALs 370

Total Design Period ESALs 2,701,000

Proposed Flexible Full Depth Pavement Structure

Thickness 

(inches)

Structural

Coefficient

Structural

ValueCourse Material

8,688 70.00
Single Unit Truck 9.20 0.40 224

Multi Unit Truck 1.60 1.50 146

User Defined 18-KIP ESAL 0.56 Calculated 18-KIP ESAL 0.56

Non-Standard 

Value Comment

Design Loading (Calculated 18-KIP ESAL)

Mean AADT, VPD LDF (%) Vehicle Type Volume (%) ESAL Factor Daily ESAL

Design Data

Lane Distribution Factor (%) 70.00 Soil Support Value 3.50 Single Unit ESAL 0.40

Terminal Serviceability Index 2.50 Regional Factor 1.50 Multiple Unit ESAL 1.50

Final Design Year 2040 Final AADT, VPD 9,550 SU Truck % 9.20 Curb & Gutter/Barrier Yes

Mean AADT, VPD 8,688 MU Truck % 1.60

Project Description Westover Blvd Extension

Traffic Data (AADTs are one-way) Miscellaneous Data

Initial Design Year 2020 Initial AADT, VPD 7,825 24 Hour Truck % 10.80 Lanes in one direction 2

Flexible Pavement Design Analysis

PI Number 0010571 County(s) Dougherty

Project Number Design Name Westover Blvd Extension
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Recommended By

Approved By

Filename: Y:\1266.00 Westover Blvd Extension\02-Engineering\Concept\Concept Report\attachments\GDOT Pavement Design Tool v2.0 Liberty Expressway.xlsm

GDOT Pavement Design Tool - Version 2.0

David Fox Project Engineer Date

Consultant Design Phase Leader Date

State Pavement Engineer Date

Required SN 5.42 Proposed pavement is 4.57% Underdesigned Proposed SN 5.18

Design 

Remarks

11/5/2014 2:19 PM

Course 3 25 mm Superpave 4.00 0.3000 1.20

Course 4 Graded Aggregate Base 12.00 0.1600 1.92

Course 1 12.5 mm Superpave 1.75 0.4400 0.77

Course 2 19 mm Superpave
2.75 0.4400 1.21

0.25 0.3000 0.08

Total Daily ESALs 1,201

Total Design Period ESALs 8,767,300

Proposed Flexible Full Depth Pavement Structure

Thickness 

(inches)

Structural

Coefficient

Structural

ValueCourse Material

10,045 85.00
Single Unit Truck 7.00 0.40 240

Multi Unit Truck 7.50 1.50 961

User Defined 18-KIP ESAL 0.97 Calculated 18-KIP ESAL 0.97

Non-Standard 

Value Comment

Design Loading (Calculated 18-KIP ESAL)

Mean AADT, VPD LDF (%) Vehicle Type Volume (%) ESAL Factor Daily ESAL

Design Data

Lane Distribution Factor (%) 85.00 Soil Support Value 3.50 Single Unit ESAL 0.40

Terminal Serviceability Index 2.50 Regional Factor 1.50 Multiple Unit ESAL 1.50

Final Design Year 2040 Final AADT, VPD 11,041 SU Truck % 7.00 Curb & Gutter/Barrier Yes

Mean AADT, VPD 10,045 MU Truck % 7.50

Project Description Westover Blvd Extension (Liberty Expressway)

Traffic Data (AADTs are one-way) Miscellaneous Data

Initial Design Year 2020 Initial AADT, VPD 9,048 24 Hour Truck % 14.50 Lanes in one direction 2

Flexible Pavement Design Analysis

PI Number 0010571 County(s) Dougherty

Project Number Design Name Liberty Expressway



Initial Concept Team Meeting (ICTM) on P.I. 0010571  

 

 

Project & PI:   N. Westover Blvd., from Albany Mall to Ledo Rd., P.I. 0010571  

Location: GDOT District 4 (Tifton) Office Assembly Room, 710 W. 2
nd

 St., Tifton, GA 31794  

Moderator:  Gerald E. McDaniel, Project Manager 

Design Firm: Croy Engineering, LLC 

Date:  29 July 2014  

Time:  10:00 AM  

Attendees: TBD 

   

 

 

- Introductions 

 

- Project Description/Background: 0.19 Miles of New Construction of N. Westover Blvd., from the 

Albany Mall to Ledo Rd., Dougherty and Lee County 

 

- Overview of Project  

- Project Limits 

 This project begins approximately 0.25 miles north of the intersection of N Westover Blvd 

and Dawson Road and ends at Ledo Rd.  

 Two layouts given in the handout and displayed were developed during the concept phase. 

Project termini, construction limits and ROW/easement are subject to change during the 

conceptual/design development. 

 N. Westover Blvd. is posted at 35 mph.  

 

- Project Baseline Schedule/Timeline 

 Project is already behind baseline schedule, but is recoverable  

 Proposed ROW Authorization: 11/30/2016 (FY 17), MGMT ROW Date: 1/15/2017 

 Management LET Date: 7/15/2018 

 Management ROW Date: 1/15/2017 

 Public Hearing Open House (PHOH) should be scheduled for December 2014  

 Concept Report Approval: 12/23/2014 

 Public Information Open House (PIOH): 2/9/2015 

 Environmental Document Approval: 11/9/2016 

 Preliminary Plans Submission and Review (PFPR): 9/26/2016 

 Right of Way (ROW) Plans Final Submission, Review and Approval: 11/30/2016 

 Right of Way Authorization: 12/30/2016 

 ROW Acquisition:  

 Final Plans Submission, Review and Approval (FFPR): 7/12/2017 

 Construction (CST) Funds Authorization: 5/31/2018 

 

- Bridge 

 Bridge required (both of the concepts) and to be designed in accordance with LFRD 

 Bridge shall be designed utilizing in-house personnel. 

 Final Bridge Plans should start one day after the BFI report is completed, and can begin 

one month prior to report completion.  

 

  



P.I. 0010571 ICTM Agenda 
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- Design/Proposed Concept/Typical Section 

 Design shall be performed by Croy Engineering, LLC  

 The proposed typical section for the realigned N Westover Blvd consists of 2 lanes in each 

direction with a flush median.  

 Staging/traffic control 

 Drainage 

 Lighting  

 

- Engineering Services  

 Value Engineering (VE) Study – N/A 

 Engineering Services Concerns   

 

- Environmental (Croy Engineering, LLC)  

 NEPA specialist 

 Environmental work will be included in the design contract (Croy Engineering, LLC) 

 Type of Environmental Document: EA/FONSI; Anticipate an EA/FONSI (recommend 29 

months for completion of the EA/FONSI) since this is a new overpass/roadway extension 

 History, Ecology, Other, etc. 

 Full Air & Noise assessments will be needed 

 No Section 4(f) anticipated 

 No Section 404 permit is needed 

 No Section 7 concerns 

 Environmental concerns/comments 

 

- Geotechnical   

 ?? will complete geotechnical investigations 

 Pavement Evaluation will not be necessary due to lack of retained pavement. 

 Soil Survey 

 

- Lighting 

 

- Planning  

 

- Right-of-Way 

 Approximately 7 parcels will be potentially affected for the N Westover Blvd overpass. 

 Approximately 3 parcels will be potentially affected for the N Westover Blvd underpass. 

 Based on discussions in the PTIP meeting, an 18 month schedule is recommended between 

ROW authorization and Letting due to type of project.  

 ROW concerns 
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- Survey Database 

 Full field survey will be completed by District 4 (Tifton) Location Office. 

 

- Traffic 

 Base/Open Year and Design Year for traffic 

 The project team anticipates 2 new signalized intersection. 

 Traffic counts to be obtained by Croy Engineering, LLC. 

 Accident data for the Statewide Average should be coordinated with District 4 Office of 

Traffic Operations (OTO).  

 OTO concerns 

 

-  Utilities  

 Utility relocations are anticipated and should be, if all possible, constructed within DOT 

ROW and permanent easements, which should be acquired with the right to place utilities.  

 Known utility owners/facilities within the project limits 

 PID process  

 SUE 

 Utility concerns  

 

- Critical Areas/Impacts 

 Minimal  

 

- Project Coordination  

 Croy Engineering to provide monthly project status updates to the PM 

 Coordination w/GDOT and etc., please copy Gerald McDaniel on all project 

correspondence 

 

- Floor open to further discussions/additional comments    

         
- Adjourn 

 
 



 

 

Concept Team Meeting Minutes-P.I. 0010571 

Project & PI: N. Westover Blvd., from Albany Mall to Ledo Rd., P.I. 0010571 

Location: GDOT District 4 (Tifton) 710 W. 2
nd

 St., Tifton, GA 31794 

Moderator: Justin Banks, Project Manager 

Design Firm: Croy Engineering, LLC, Chris Rideout, Project Manager 

Date:  December 04, 2014 

Time:  10:00 AM – 11:00 AM 

Attendees: 

 

 Introductions 

 

 Project Description:  Chris Rideout from Croy Engineering gave an overview of the project 

discussing the proposed layout and a roundabout alternative.  He then proceeded to go over the 

draft of the concept report. 

 

 The city of Albany will make a decision as to whether a roundabout would be acceptable for the 

intersection at N Westover Blvd after consulting with the city council. 

 

 The city of Albany expressed their preference for lighting along the corridor especially under the 

bridge. 

 

 Discussions of the proposed signal at Ledo Road resulted in the possibility that GDOT would not 

allow a signal that did not meet warrants. 

 

 The signal warrants analysis for North Westover Boulevard Extension at Ledo Road requires 

further analysis.  The planned Forrester Parkway project future traffic estimates may be helpful in 

the analysis.  Croy to get project report and traffic volume data from Matt Inman of Lee County. 

 

 Lane configuration at North Westover Boulevard and Ledo Road to evaluate if signalized: 

 Northbound: left, through, and right 

 Southbound: left, shared through and right 

 

 Concern about left turns in and out from North Westover Boulevard to the Babcock’s furniture 

store.  It was suggested to install a small concrete median to preclude left turning movements. 

 

 Consider dual left turns for WB Westover Blvd traffic at the proposed signalized intersection with 

Westover Boulevard Extension. 

 

 Concern about traffic volumes and impact to operations of 2 northbound North Westover 

Boulevard lanes into one lane to turn right.  For signalized T-intersection evaluate separate right 

turn lane.  For roundabout, have bypass lane and lane through the roundabout that could be used. 

 

 If North Westover Boulevard Extension at Ledo Road is stop controlled, consider dual rights and 

a shared left and through. 

 



 

 

 Evaluate tying in Mall’s perimeter road into roundabout.  Initial feeling was that this would 

negatively impact roundabout operations. 

 

 City of Albany discussed the possibility to relocate the existing above ground utilities along N 

Westover Blvd underground along the GDOT R/W along the Liberty Expressway.  It was 

determined that approval from GDOT would be difficult due to the limited access. 

 

 The District suggested that the future bridges be designed to accommodate future widening of 

Liberty Expressway. 

 

 Justin Banks will provide the consultant with R/W estimates, updated cost estimates and utility 

owners. 

 

 It is anticipated that the Liberty Pkwy bridges will be constructed in stages.  The existing 

depressed median will be utilized to shift existing traffic accordingly. 

 

 MS4 requirements were discussed.  The District requested a low-cost maintenance solution. 
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